


BRAVO

ROADMAP




Q4 2013
IDEA

- Private, instant and secure payments

Problem / Solution Fit

Q4 2013
R&D

- Customer discovery process



Q4 2014
BRAVO MVP

- Initial release to prove the concept

Product / Market Fit

Q3 2015
TC DISRUPT MVP RELEASE

- Audience Choice Award Winner



Q3 2016
FIAT ALPHA

- Released iOS and Android

Q1 2017
BLOCKCHAIN

- Planning and design



Q2 2017
BLOCKCHAIN R&D

- Blockchain proof of concept dev

Channel / Product Fit

Q4 2017
ABC'S SHARK TANK DEAL

- Public fiat beta released



Q1 2018
VNEXT DEV

- vNext & blockchain development continued
- UI design for vNext

Q3 2018
BVO TOKEN

- Private Sale
- Smart contract testing




Q4 2018
BVO ICO

- Public Pre-Sale

Q4 2018
BVO ICO

- Public Crowd Sale



Q4 2018
BVO CRYPTO

- Wallet Initial Quality Testing
- 1st betanet network available

Fuel Engines of Growth

Q1 2019
EXCHANGE LISTINGS

- High volume exchange listing



Q1 2019
VNEXT

- vNext code complete
- First Micro-Merchant Tool release (event ticket support)

Q2 2019
BVO WALLET

- Testnet goes live
- Wallet Beta Test
- Initial BVO-P Testing




Q3 2019
BVO-P

- Public Preview
- Wallet Production Release

Global Rollout / Launch

Q4 2019
BVO-P

- QA Testing & Production Release
- Consortium validator client



Q1 2020
BVO CONSORTIUM

- Initial partners network testing phase

Global Expansion

Q2 2020
API FOR DEVS

- QA Testing & Production Release

